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Project:	 Cliff	Street	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	South	Willard	and	South	Prospect	St.	

on	the	north	side	of	the	road.		
Schedule:	 June	22,	2015	through	September	30,	2015	
	
Activities:	 Work	to	complete	the	top	and	middle	blocks	is	expected	to	resume	after	

Labor	Day.	The	contractor	will	then	proceed	to	bottom	block	to	complete	the	
sidewalk.		

	
Traffic:	 During	this	pause	Cliff	St	has	been	reopened	to	two-way	traffic.	Please	use	

caution	as	the	road	is	significantly	narrower	than	it	was	before	construction	
began.		

	
	 Once	construction	activates	resume	vehicle	traffic	on	Cliff	Street	between	

Summit	Ridge	and	South	Willard	will	be	reduced	to	one-lane,	one-way.	
Vehicles	will	only	be	allowed	down	the	hill	(westbound).	Uphill	(eastbound)	
will	be	detoured.	Two-way	traffic	will	be	accommodated	with	flaggers	
between	Summit	Ridge	and	Summit	Street.	Pedestrian	traffic	will	be	
accommodated	both	ways,	please	follow	directions	of	on-site	traffic	control.		

	
	
Project:	 Wayfinding	
Description:	 Installation	of	new	pedestrian	and	vehicular	signage	in	the	downtown.		
Schedule:	 June	29,	2015	through	September	28,	2015	
	
Activities:	 Work	has	begun	on	the	foundations	of	the	new	Wayfinding	Signs.	The	holes	

are	covered	over	with	wooden	barricades	and	cones	that	can	be	seen	
scattered	throughout	the	city.		Work	is	scheduled	to	continue	this	week	with	
more	foundations	being	dug	and	poured	with	concrete	as	well	as	the	first	
assembling	of	signage.	

	
Traffic:	 Localized	traffic	control	immediately	adjacent	to	work	sites	will	be	provided	

by	the	contractor,	this	will	include	lane	reductions	and	no	parking	as	
necessary.		
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Project:	 Street	Paving	
Description:	 Repaving	of	City	streets	as	identified	in	the	Approved	FY16	Street	

Reconstruction	Program.		
	 	
Schedule:	 July	6,	2015	through	October	16,	2015	
	
Activities:	 Phase	2	of	paving	in	the	New	North	End	has	started	with	reclaiming	of	

Morgan	St	last	week	and	preparation	for	base	course	paving.	Turf	Road,	
Barley	Road	are	scheduled	to	be	reclaimed	and	graded	this	week	with	
Plattsburg	Ave	for	later	this	week	or	early	next	week.	Upcoming	streets	are	
VanPatten	Pkwy,	Staniford,	and	Oakledge	Terrace.		

	
Traffic:	 Local	traffic	will	be	maintained	with	on-site	traffic	control	and	signage.			
	
Project:	 Flynn	Ave	Sidewalk	Improvements	
Description:	 Installation	of	new	sidewalk	between	Pine	St	and	Shelburne	St	on	the	north	

side	of	Flynn	Ave.		
	
Activities:	 All	work	within	in	the	Public	Right	of	Way	has	been	complete.		
	
Traffic:	 No	expected	delays.	
	
Schedule:	 August	1,	2015	through	September	30,	2015	
	
Project:	 Department	of	Public	Works	
Description:	 Other	projects	being	completed	by	the	Department	of	Public	Works	
	

Staniford/Bike	
Path	

Work	has	been	complete	on	the	narrowing	of	Staniford	Road.	New	
sidewalk	and	curb	ramps	have	been	installed	and	are	now	open	to	the	
public.		The	exposed	road	surface	will	be	repaired	when	that	portion	
of	Staniford	is	paved	next	month	as	part	of	Phase	2	of	this	year’s	
paving	project.	

South	Willard	
Sidewalk	

Sections	of	sidewalk	on	South	Willard	St	between	Beech	and	Howard	
Streets	are	scheduled	to	be	replaced	in	September.	

St	Paul	St	
Sidewalk	

Sections	of	sidewalk	on	St	Paul	St	between	South	Union	St	and	
Howard	St	are	scheduled	to	be	replaced	in	September.	

	


